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Executive Summary

The impact of the Mountain Pine Beetle infestation throughout the forested Crown land
of the British Columbia Interior is having significant short- and mid-term harvest supply
impacts in management units with a significant proportion of lodgepole pine.

The objectives of fertilization in KAMLOOPS TSA 11 are:

To mitigate short- and mid-term timber supply impacts through strategically focused
fertilization activities,

To add merchantable volume to existing 40 to 80 year old stands to ensure earlier
operability or higher volumes when harvested. These treatments will provide more
volume at the front end of the midterm timber supply trough.

Pre-planning is necessary to direct investments to stands which will benefit most from
fertilization treatments and maximize financial returns to the Crown.

In 2008, Terrafor Resources Ltd. completed a GIS and field review of fertilization
opportunities in Kamloops TSA 11. As a result, several stands were identified as
potential candidates for late rotation fertilization in the Kamloops TSA and scheduled for
fertilization prescriptions and application between 2008 to 2010. The targeted areas are
located in the vicinity of Avola, Vavenby, Trophy Mountain, East Barriere Lake, Upper
Adams River, Adams Lake, and Johnson Lake. The plan has identified 68,780 hectares
of Douglas Fir and Englemann Spruce for potential fertilization prescriptions. As a result
of this planning project, over 2,900 hectares of candidate Fir or Spruce leading stands
are proposed for fertilization over the next two years. Additional candidate stands will be
identified over the next two years for treatment beyond 2010.

The project involved reviewing the areas recommended for treatment with respect to:
areas recently logged or planned for harvesting,

updated information on non-timber resource values (e.g. Old Growth Management
Areas and Caribou Winter Range)

This project resulted in approximately 1,500 hectares suitable for fertilization in 2009.
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1.0 Introduction

The impact of the Mountain Pine Beetle infestation throughout the forested Crown land of the
British Columbia Interior is having significant short- and mid-term harvest supply impacts in
management units with a significant proportion of lodgepole pine.

A financially viable method of improving timber supply in KAMLOOPS TSA 11 is to enhance the
growth of other harvestable species such as Douglas-fir, and Engelmann Spruce leading forested
stands through fertilization.

The objectives of fertilization in KAMLOOPS TSA 11 include:

To mitigate short- and mid-term timber supply impacts through strategically focused
fertilization activities,

To add merchantable volume to existing 40 to 80 year old stands to ensure earlier operability
or higher volumes when harvested. These treatments will provide more volume at the front
end of the midterm timber supply trough.

Pre-planning is necessary to direct investments to stands which will benefit most from fertilization
treatment and maximize financial returns to the Crown.

2.0 Background

This project will prepare a detailed implementation plan for the initiation of a broadcast fertilization
program on suitable forested stands in KAMLOOPS TSA 11. The Ministry of Forests and Range
has indicated its interest to expand the provincial fertilization program in the Interior. The intent is
to mitigate the downward pressure on the BC interior forested land base affected by Mountain
Pine Beetle.

Funding for this project is through the Ministry of Forests Forest Investment Account Land Base
Investment Program.

Preliminary analysis has identified 68,780 ha potentially suitable for fertilization in non-moisture
limiting ecosystems. Approximately 1,287 ha of these stands fall within community watersheds.

3.0 KAMLOOPS TSA 11 Landbase

The Kamloops TSA, situated in the southern interior of British Columbia, covers approximately
2.14 million hectares of landbase. The Kamloops TSA includes the Kamloops Forest District and
the Clearwater portion of the Headwaters Forest District.

As of January 1, 2004 the Kamloops Timber Supply Area supports an AAC of 4,352,770 m3. The
AAC includes a temporary increase to recognize the impacts of the 2003 wildfires and Mountain
Pine Beetle infestations.

Sustainable Forest Management Planning for the Kamloops TSA — January 2008, describes the
current impact of the Mountain Pine Beetle in the Kamloops TSA:

Thirty-one percent of the TSA has lodgepole pine(Pl) as the leading species. Beetle
susceptibility models suggest that the majority of the PI stands in the TSA will have MPB
populations within them in the next seven years. The 2004 aerial overview surveys for
the Kamloops TSA resulted in classifying about 124,401 hectares as red attacked. This
represented a 4.4 fold increase in area affected in the Kamloops TSA from 2003 to 2004.

TTerrafDr
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In 2005, 336,705 hectares have been classified as red attack, 2.7 times the area covered
in 2004. In 2006 red attacked area increased to 394,075 hectares. Red-attacked trees

are those that were attacked in the previous year.

summarized as follows:

The current conditions can be

There is almost 60,000,000 m?3 in Pl leading stands susceptible to MPB attack.

More than fifty-five percent of the PI leading stands older than 60 years already
have some level of attack that was visible to mappers conducting the 2005 aerial

survey.

The 2005 MPB flight may have expanded to an even greater extent than the

2004 flight.

Regional estimates based on Provincial history to date are eighty percent of the
susceptible Pl stands in the TSA will be attacked to some significant level.

High beetle population levels can be found in some stands in all parts of the KFD
and the south-west part of the Headwaters Forest District (HFD).

MPB attack intensity in the KFD will likely peak in 2008 (2007 MPB Flight).

Fertilization in KAMLOOPS TSA 11 will be undertaken primarily within the wet-belt of the TSA.
Biogeoclimatic (BEC) subzones and variants suitable for fertilization treatment for Douglas Fir

and Engelmann Spruce are shown in Table 1:

Table 1: Biogeoclimatic Units of Suitable Stands wi

thin KAMLOOPS TSA

BEC Unit Area (ha)

ESSFdc2 1,577
ESSFvc 452
ESSFwc?2 11,263
ESSFwk1 169
ESSFxc 488
ICHdk 194
ICHmk?2 3,468
ICHmm 131
ICHmw3 33,773
ICHvk1 832
ICHwk1 11,445
MSdm2 3,176
SBPSmk 349
SBSdh1 19
SBSdwl 172
SBSmcl 8
SBSmm 1,264
68,780

4.0 Personnel and Equipment

The Ministry of Forests and Range Fertilization standards of April 1, 2007 provide clear direction
of appropriate standards with respect to:

Aircraft pilots

Inspector’s Qualifications
Aircraft and Equipment
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http://www.for.gov.bc.ca/ftp/hfp/external/!publish/FIA%20Documents/standards/sdFS349a.pdf

5.0 Silviculture Type 1 strategy

A Silviculture Type 1 Strategy was completed for the Kamloops TSA for the Forests for Tomorrow
Program on March 22, 2006. The strategy identified that fertilization presented an opportunity to
enhance timber supply and timber quality. The strategy identified that the best opportunities
involve the late rotation (40 to 80 year old stands) fertilization of non-PI stands. The Strategy
identified that up to 174,650 m3 of additional volume could be realized through late rotation
fertilization.

6.0 Incremental Silviculture

Incremental silviculture includes activities such as commercial thinning, juvenile spacing, pruning
and fertilization which are not part of basic silviculture obligations required to establish a free
growing forested stand following timber harvesting. The KAMLOOPS TSA is considering
incremental fertilization with the intent to mitigate the downward pressures of mountain pine
beetle impacts on the mid-term timber supply.

7.0 Site Productivity

The Silviculture Strategy (Type 1) completed for the Kamloops TSA in September 2001 identified
average site productivity for stands < 140 years (following Old Growth Site Index Adjustment) in
the Kamloops TSA to be a site index of 16.6 m3.

Selection of candidate stands for fertilization will be consistent with the stand selection guidelines
published on the Forests for Tomorrow website
(http:/www.forestsfortomorrow.ca/GuidelinesAndStandards/Fertilization/StandSelection.html).

Future site productivity may be significantly impacted by climate change. Within the Kamloops
TSA the climate change impacts are being assessed in the Future Forest Strategy. The
candidate stands selected in this plan were reviewed with Ken Zielke, RPF of the Future Forest
Strategy team. Ken advised that the stands selected are within ecological subzones where
climate change will not have an impact. It is Ken’s belief that this program may encourage an
earlier harvest and convert some of the stands to a more resilient species mix (Ken Zielke,
Personal Communication)

8.0 Eligible Stands

The Type 1 Silviculture Strategy identified opportunities for fertilization in Non-Lodgepole Pine
(Douglas-fir (Fd) and Engelmann spruce (Sx)) stands.

Late Rotation Fd and Sx leading stands where moisture is not limiting were identified
as good candidates for treatment. Stands between the ages of 40 and
80 years are the target for fertilization. The above-mentioned site
selection guidelines also outline that Fd of all site indices and site indices
between 15 and 24 for Sx are eligible. The Silviculture Strategy states
that “late rotation fertilization was identified as one of the only means of
making more volume available at the front end of the midterm timber
supply trough and is seen as the most cost effective method of
fertilization. Fertilization is restricted to the wet belt other than on a trial
basis due to moisture limitations in the drybelt. Fd stands were

TTerrafDr
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considered more desirable to treat due to the higher volume gains
compared with Sx stands. Stands older than 80 years may also
represent an opportunity but it was felt that treatment of these stands
should be limited to operational trials only.”

Young Stands: Although not as desirable as late rotation fertilization treatments, 15 to 40

year old Fd and Sx stands where moisture is not limiting also present a
good opportunity. The Silviculture Strategy states that "fertilization of
younger stands was identified as a good opportunity to add volume to
the middle and back end of the midterm timber supply trough. Fd was
considered the more desirable species due to higher volume gains and
the concern of leader weevil attacks in young Sx stands. These stands
will provide options for multiple treatments prior to harvest and can
therefore provide a larger net impact if funding can be sustained over
several decades. The risks associated with this treatment are the long
timeframes over which the investment must be held and protected from
loss (i.e. pests and other natural disturbances).”

Based on the above definition of eligible stands, the current THLB appears to have 68,779 ha of
late rotation candidate areas (Table 2). The potential treatment options will increase with the
inclusion of younger stands and as existing Pl stands are turned into future managed stands
through harvesting or stands move onto, post-MPB vyields through succession. Refer to the
candidate treatment maps for the location of candidate stands (Figure 1).

Table 2: Candidate Stands for Fertilization in the Kamloops TSA

Area (Ha) by BEC Yariant
Leading | Age |ESSF|ESSF|ESSF|ESSF|ESSF[ICH| ICH (ICH| ICH |ICH| ICH | MS | SBPS|SBS|SBS|SBS| SBS

Species | Years| dc2 Ve wc2 | wkl xc | dk | mk2 |mm | mw3 |vkl | wkl |dm2| mk | dhl |dwl | mcl| mm | Total
Fdi 1] 0 3 290 0 0 0 342 0 1.327] 194 E74 212 27 0 0 0 21 3.030
80 113 5 419 1 0 0] 1.083 55| 10.748] 113] 2083 1.389 51 0 26| 0 33 16183
100 46| 0 337 32 e 3| 1049 28] 1682|237 3808 658 13 g 72 0 2050 24195
Fdi Total 159 7l 164/ 33 118 3] 257 84 28857 G04]  BAFOD| 2253 32 g 38 0 I8 43475
Sx 1] 224 27 234 0 29 0 164 0] 1.033] 59 B06 109 g 0 1 0 222 5.1
80 338 135 3.289 45| 68 0 435 0] 2073] 143] 1867 316 56| 0 33 0 191 9.048)
100 736 36| 4M3 30 273 163 289 47 174 2R 22M 433 1593 1 1 g 532 10,946
Sx Total 1.415 445) 3616 136 370 163 888 47 4.915] 228] 4.875 315 257 1 74 g 345 25305
Grand Total 1,577 452 11,263 169 488] 194] 3.468| 131] 33.773| 832] 11.445| 3176 349 19] 172 8] 1.264| &8.779
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Figure 1: Potential fertilization sites

in the KAMLOOPS TSA

< W‘“‘W’

___ginton
-f
[

Lillgoet

\u

Age Class
|1
L s

5

S

'
3

)

e,
”o,,'..q

N

Valemount

[y Cedarside

Seymour Arm

"Whits Lake

517 Bay

.. ~n ﬁg‘ Notchyhill. Tappen
Tutle Valiss I
Cl
oy - o
O

1:1,200,000

Terra or

4902006_TSA11_Fert_Plan_31Mar09_Final

Termafor Resa

March 31, 2009



TSA 11 Fertilization Implementation Plan March 31, 2009

9.0 Targeted Forested Stands

The forested stands targeted for broadcast fertilization treatments include Douglas Fir and
Engelmann Spruce leading stands. Mixed stands with Fd and Sx, leading species greater than
50% of the stand are also targeted forest stands.

Interviews were conducted with forest professionals familiar with stand conditions in the
Kamloops TSA. These interviews identified areas where candidate stands may be located. Field
reviews of the stands were conducted to assess and verify the suitability of the identified stands
for fertilization.

Twenty sites were reviewed and sampled from the ground. An aerial review to confirm the extent
and suitability of the stands for fertilization occurred on thirteen of the sites. Where the aerial
reviewed indicated that the stand was suitable for treatment, the aerial collection of foliage for
nutrient analysis took place (on twelve of the sites).

Following the preliminary review by licencees and results of the foliar analysis, twelve of the sites
sampled were deemed suitable, based on operability and having forested stands meeting the
criteria for species composition, age and site index (Table 3). Five sites were not suitable for
treatment due to inoperable terrain, age of the stand, or significant presence of non target species
(i.e. Lodgepole pine or Balsam). Three sites were eliminated from the current treatment plans as
a result of the foliar analysis (see Sec 10.1 below).

Table 3: Candidate Forest Stands targeted for ferti  lization

o
$ %&! %!
O+, %
&
0

0
0 * %!
1&* *#2 "#

/!
/!

3 -l & .
3 -l & . 4

$A

0+ ( 1&'#

See Figure 2 for the location of candidate standee Kamloops TSA.

Terrafor
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Figure 2: Location of Candidate Stands
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10.0 Foliar analysis

Foliar analysis was conducted in November 2008 on twelve forested sites in the Kamloops TSA
(Barriere Lakes, Avola, Vavenby, Clearwater, Upper Adams River, Saskum Lake,and Johnson
Lake areas). Vegetation growth from the current growing season was collected from the upper
1/3 of each sample tree and below the 3" whorl from the top of the tree. Branchlets were clipped
manually from a helicopter and placed in tagged bags.

Terra ar .
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25 foliar samples were collected at each stand and sent to the Ministry of Forests and Range,
Provincial Research Laboratory in Victoria, B.C. The samples from each forest stand were
amalgamated, and each aggregated sample was dried and analyzed for nutrient content (N, P, K,
Ca, Mg, total S, sulphate-S, Cu, Zn, Fe, Mn, B, and Al). (See Appendix 3)

The results of the analysis have been interpreted and recommendations provided by Rob
Brockley of the Ministry of Forests and Range.

10.1 Nutrient deficiencies

Foliar analysis of candidate stands has been completed on targeted stands and tested for
nutrient content. The interpretation and recommendations of the foliar analysis results
are as follows (Rob Brockley, Personal Communication December, 2008):
1. All stands are N deficient
2. Foliar B level indicates that B is deficient, or that B deficiency will likely be
induced by N fertilization in Stand K07 (Otter Road). Foliar B levels are also
marginal in Stand K12 (Trophy Mountain), which means that a slight B deficiency
could possibly be induced by N fertilization.
3. Foliar total S and sulphate-S levels indicate that S is deficient, or that S
deficiency will likely be induced by N fertilization, in Stand K14 (Saskum Lake).
All other nutrient levels look OK. Developing separate blends for individual stands is
probably not feasible, so my recommendation would be to eliminate Stands KO7 and K14
from the operational program and fertilize everything else (including K12) with 200 kg
N/ha as urea (435 kg/ha 46-0-0).

. The foliar analysis results are shown in Appendix 3.

10.2 Proposed fertilizer nutrient supply

The Ministry of Forests and Range Silviculture Branch tenders early in the year for
fertilizer supply from BC suppliers for delivery in October — November. As recommended
by Rob Brockley, all units selected will be treated with 200 kg N/ha as urea (435 kg/ha
46-0-0).

10.3 Timing of Fertilizer Applications

Timing of aerial fertilization treatments is critical to the effective implementation of the
fertilization program in the Kamloops TSA. For logistical reasons, application treatments
are preferred to be completed in snow free conditions, although applications may be
completed with a snow cover provided the site can be safely accessed.

10.3.1 Aerial Application

Aerial applications of fertilizer will be conducted in the fall or spring when soils
are moist, when there is good overnight recovery, and there is a reasonable
expectation of precipitation. For access to sites without having to plow snow, fall
applications are preferred in the interior.

10.4 Fertilization Return on Investment

The inventory of forested polygons which show potential for late rotation fertilization
treatments will each undergo a business review as per the parameters provided by the
Ministry of Forests and Range consistent with Stand Selection Guidelines for Fertilization
2006. The stand selection criteria indicate that fertilizer response is expected on all Fd
sites and on Sx sites with site index between 15 and 24. All stands selected meet this
criterion.

TTerrafDr
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11.0 Proposed Program

Subject to available funding from the Forest Investment Account, it is proposed that the candidate
stands be fertilized in a two year period (2009 and 2010). Table 4 outlines the suggested
treatment schedule:

Table 4: Proposed Treatment Schedule

|
$%&! %!
' 0™,
3 L&t !
3 &t '
L&
0 11& #1'.%

. 0 * %!
1& *#2
0 1#1 #1$/"

Note that the hectares shown above are not netted down for creeks, waterbodies and other no
treatment areas.

Additional stands suitable for treatment beyond 2010, may also be identified over the next two
years.

12.0 Fertilization Monitoring

Fertilization programs result in large and significant investments in forest management.
Monitoring of treatment response is therefore extremely important to evaluate the effectiveness of
the program. A forest fertilization monitoring protocol has been established and will be followed
for the treatments within the Kamloops TSA. The monitoring protocol can be found at:

http://www.forestsfortomorrow.ca/GuidelinesAndStandards/Fertilization/related-docs-
websites/Monitoring%200f%20Forest%20Fertilization%2018-09-2006. pdf

Terrafor
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13.0 Budget

The budget for the development of this plan inclusive of foliar analysis of vegetation collected
from forested stands in November 2008 is $46,741 ($40,708 + delivery allowance).

The preliminary budget estimate in Table 5 uses a treatment area of 1,200 ha and reflects only
the cost estimates for the 2009 program.

Table 5: Budget estimate for fertilizatio  n treatments in 2009

Description Qty Unit  Rate ($) Total ($)
Prescriptions 12 Prescr $700 $8,400
Heli Recce of Areas 4 Hrs $1,150 $4,600
Application 1200 Ha $175 $210,000
Road work (deact.react, etc) 70 Hrs $95 $6,650
Railway Excavation for Auger 1 site $750 $750
Monitoring Plots 24 MD $500 $12,000
Supervision 15 MD $700 $10,500
Results Entry 3 MD $500 $1,500
Delivery Allowance 11.97% $29,015
MoFR Urea Fertilizer 522 tonnes $540 $281,880

Total Program 2009 $565,295

14.0 Water Quality Concerns

The Fertilization Standards (April 1, 2007) provide clear direction for operational requirements to
address water quality concerns.

The Forest Practices Code Fertilization Handbook 1996 provides guidelines to consider for the
implementation of a fertilization program.

In community watersheds, baseline water quality data should be secured from Ministry of
Environment prior to fertilizer applications. FRPA Regulation requires water quality baselines
prior to implementation of fertilizer application in community watersheds.

Monitoring water quality before and after broadcast forest fertilization is recommended in all
community watersheds. The monitoring is the responsibility of the person applying the fertilizer.
The following guidelines are recommended:

13.1 Water Quality Monitoring

The Forest Practices Code of British Columbia Act and regulations refer to protecting
water quality. Water quality monitoring is needed to ensure the effective protection of
water quality. This section outlines some approaches to water quality monitoring, within
community watersheds.
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Requirements:

Forest Fertilization Guidebook - Appendix 4: Water sampling guidelines for
community watersheds and designated fish streams

http://www.for.gov.bc.ca/tasb/legsregs/fpc/fpcquide [fert/app4.htm

Water quality monitoring:

Water quality monitoring before and after broadcast forest fertilization is recommended in
all community watersheds and recommended in contentious or fisheries-sensitive areas
planned for fertilizer applications. In sensitive areas such as salmon spawning streams,
changes in water chemical composition may negatively impact biological productivity. If
there are any doubts whether water sampling should be conducted, please contact the
district silviculture resource officer, B.C. Ministry of Forests for recommendations. The
following guidelines are adapted from the Community Watershed Guidebook: Forest
Fertilizers. These guidelines are recommended for water quality monitoring:

A. Sample sites

Choose 2 sampling sites, one upstream from the treatment area serving as the control
and the other immediately downstream of the treatment area. Sampling in these locations
should provide an indication of the maximum concentrations of chemicals due to fertilizer
application. More sites should be selected if the treatment area covers a large area.

Sample sites should be located accurately. Only if the same location is consistently
sampled can temporal changes in water quality be interpreted with confidence. Use
accurately written station location descriptions, mark the sites in the field with flagging,
and locate them on maps.

B. Sampling procedures

Use clean bottles and obtain water samples as close to mid-stream and mid-depth as
practically possible. If sampling in a fish stream, take the water temperature at the
sampling location. Temperature is necessary to assess ammonia levels. Label the bottles
with the date, site location, and water temperature (if necessary).

Samples must be shipped on the day of collection in a cooler packed with ice, in order to
maintain a sample temperature of approximately 4C. The samples must be received by
the laboratory within 72 hours of collection.

C. Sample frequency

Pre-application monitoring  should be conducted for two weeks. Obtain three samples,
twice per week at both control and treatment area sites. Obtain results back from the
laboratory in a timely manner to enable changes to be made in the planned treatments if
the analysis shows high levels of natural nitrogen or phosphorus.

Post-application monitoring  should be conducted immediately following fertilizer
application and then twice per week for three weeks. Also, if a storm event occurs during
the three weeks post-treatment period, obtain water samples within 24 hours of the
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event. This will provide an indication on increased nutrient inputs through direct
application to streams or through accidental spills.

Collect at least one sample approximately three months after fertilizer application, to
document water quality returning to background levels. In the interior of British Columbia,
at least one sample should also be collected immediately after spring floods.

D. Laboratory analysis

For both community watersheds and fish-sensitive streams, total dissolved phosphorus
should be analyzed if phosphorus was present in the fertilizer mix. Samples must be
shipped on the day of collection, and results received back from the laboratory as quickly
as possible, preferably within 3 days.

Community watershed

Pre- and post-monitoring samples should be analyzed for pH, total nitrogen, total
ammonia, and nitrate-N.

Fish streams

Pre- and post-monitoring samples should be analyzed for pH, total ammonia and nitrite-N.
E. Analysis of concentrations

Community watershed

Post-treatment monitoring results exceeding levels specified in this guidebook should be
reported promptly to the Ministry of Health; the water purveyor; Ministry of Environment,
Lands and Parks; and the district silviculture resource officer, Ministry of Forests. These
results should then be used to guide future applications.

Fish streams

Pre-treatment results that exceed the following thresholds for ammonia or nitrite-N are
not recommended areas for aerial fertilization. Post-treatment results that exceed the
threshold levels should be reported to the district silviculture resource officer, Ministry of
Forests, and the Department of Fisheries and Oceans (DFO).

Nitrite-N should not exceed 0.06 milligrams/litre.
Recommended maximum levels for total ammonia (NH3) (from CCREM, 1987)

The application of phosphorus-based fertilizer should not result in detectable elevations
of total phosphorus over background stream concentrations when appropriate streamside
buffer zones are used. Detectable elevations should be reported to the district silviculture
resource officer, the regional environmental section head for the MoELP, and the DFO.

F. Water Quality Branch, Ministry of Environment, L ands and Parks
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The Environmental Protection Department of the Ministry of Environment, Lands and
Parks operates a water quality program, and can be contacted for assistance with water
quality monitoring in community watersheds. For information, contact:

Water Quality Branch

Environmental Protection Department
Ministry of Environment, Lands and Parks
765 Broughton Street

Victoria, B.C., V8V 1X4

15.0 Fertilizers

Forest fertilization must not cause water quality to fall below any water quality objectives
established by the Ministry of Environment, Lands and Parks.

Application of fertilizer in a community watershed must not cause:

nitrate-N levels in a stream to exceed 10 mg/L measured below the area where the
fertilizer is applied, or 1 mg/L measured at the community water supply water intake
chlorophyll-a levels to exceed more than 2 pg/L in a lake or 50 mg/m2 in a stream.

For more information on project-specific monitoring of forest fertilizer use, see section
13.1 "Forest fertilizer management.”

15.1 Forest Fertilizer Management

The Forest Fertilization Guidebook describes detailed planning and operational
guidelines for forest fertilization programs and should be read in conjunction with the
following guidelines.

There are two principal concerns with fertilizers applied in a community watershed:

Directly or indirectly contaminating the community water supply with increased
nitrogen and phosphorus, either through broadcasting fertilizer directly onto
streams during aerial application or by indirect seepage into streams,
Triggering algae production in lakes, reservoirs and streams, with a consequent
reduction in water quality as a result of increased nutrients from fertilization.

Requirements:

A 10 m fertilizer-free zone (FFZ) must be maintained around any flowing stream
that is observable from the air in a community watershed.

Forest fertilizers must not be applied within 100 m upslope of a community water
supply intake.

Applications of forest fertilizers in a community watershed must not cause a
deterioration in water quality immediately below the treatment area or at the
intake.
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Target conditions:

Attribute Target condition
fertilizers detected near streams  + a 10 m FFEZ around all wisible streams
fertiizers near intake + 3 100 m FFZ around intakes
nitrate levels in =treams + maximum 10 pprmincreaze below tre strment area
« maximum 1 ppmincrease at intake
chlorophyll-a levels in lakes + maximum 2 pofl (summer mean for surface waters)

chlarophyll-a levels in streams”  « masimum 50 mgim?2

http://www.for.gov.bc.ca/tasb/legsregs/fpc/FPCGUIDE/WATRSHED/target7.htm

15.2 Types of Fertilizers

15.2.1 Biosolids

Biosolids from treated waste water sewage should not be applied in community
watersheds.

15.2.2 Chemical Fertilizers

Forestry grade urea (46-0-0) and ammonium sulphate (35-0-0-10) are the only
fertilizers that have been specifically tested for trace element content to the
satisfaction of the British Columbia Ministry of Health. They are the only
formulation that is recommended for application in community watersheds. As
other formulations are tested and approved by the Ministry of Health, they will be
added to the list of acceptable fertilizers. Urea is the fertilizer of choice for aerial
fertilization in British Columbia.

15.3 Planning

Notify the water purveyor of the times when fertilizers will be applied in the watershed.

Broadcast fertilization is not recommended in community watersheds with high natural
nutrient levels in streams or lakes. If the additional nutrient input from forest fertilization
may result in increased production of periphytic algae, fertilization should not take place.
The growth of algae is primarily limited by phosphorus, or is co-limited by both nitrogen
and phosphorus. Phosphorus is generally not available in soils in coastal watersheds,
and as long as phosphorus is not applied in fertilizers, algae problems are unlikely. Some
interior streams and lakes have higher natural phosphorus levels, and as a result, they
are susceptible to a reduction in water quality through increased nitrogen availability after
forest fertilization. These watersheds include those with natural, pre-treatment water
quality parameters of:

a lake or reservoir with a nitrogen/phosphorus ratio less than 15:1

natural nitrate levels of greater than 1 mg/L in lakes, or of greater than 2 mg/L in
streams

phosphorus levels in streams or lakes of greater than 10 pg/L

natural algae production (chlorophyll-a of greater than 50 mg/m2 in streams, or of
> 2 pg/L in lakes.
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The proponent is responsible for pre-treatment and post-treatment water sampling. All
samples are to be taken in the same season that fertilizer is applied. Samples are to be
measured for nitrate, ammonia, and total dissolved phosphorus.

15.4 Timing and extent of fertilizer application

Apply urea in cool and moist conditions (October—March), but not when soils are
saturated and heavy rain is occurring or is forecast within the next few days.
Timing is a balancing act between volatilization and creating high fertilizer run-off
conditions.
In watersheds with lakes or reservoirs, fertilizers should not be applied during the
spring or early summer, when algae blooms in lakes or reservoirs as a result of
rising water temperatures and available nutrients may be increasing. In general,
this can occur during the following periods:
Application in the Kamloops TSA should occur between September 15 —
May 15th

15.5 Maximum Treatment Areas

Up to 30 per cent of the watershed area could be treated in any 12-month period,
provided that a fertilizer-free zone can be maintained around all flowing streams
visible from the air.

If a fertilizer-free zone cannot be maintained around at least 75 per cent of the total
length of flowing streams, no more than 12 per cent of a watershed shall be fertilized.
Monitoring results have shown that if less than 12 per cent of a watershed is treated,
measurable levels of nitrate-N will not be detected below the treatment area.

15.6 Mapping Streams

Maintain a 10 m fertilizer-free zone (FFZ) around all streams observable from the air.
Map all streams in the proposed cutblock at a map scale of not less than 1:20 000
before applying fertilizer. In addition to the streams normally shown on maps of this
scale, all other streams that can be observed from aerial photographs and from
preliminary reconnaissance helicopter flights of the area should be sketched in. Use
these maps to plan flight lines.

Recognition of small streams from helicopters can be difficult in advanced second
growth. Often they are more evident on air photos than they are from low-flying
helicopters. Historical air photos can also be used to demarcate streams that would
have been more evident at earlier seral stages.

If advanced second growth makes recognizing flowing streams very difficult and
unreliable, do not treat more than 12 per cent of the watershed area in any single
application, to protect water quality.

15.7 Flight lines

Treatment boundaries should eliminate streams from the treatment block.

Flight lines should run parallel to the stream or water body and should be laid out.
This will provide a buffer before the fertilizer is applied to the remainder of the block
(Figure 3).

Plan flight lines so that there is a 10 m fertilizer-free zone (FFZ) around all streams.
For example, a 60 m application swath (30 m either side of the flight line, Figure 3),
will ensure that there is a minimum 10 m FFZ. This minimum setback should be
applied to all streams, regardless of whether they have a riparian reserve.
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Figure 3: Strategy for laying out a fertilizat  ion buffer zone to protect a stream

0 m | i0m
F——  Application sirip widlh

Figure 4: Strategy for laying out a 10 m buffer zon e for no fertilizer application along a creek

15.8 Fertilizer-free zones

A fertilizer-free zone (FFZ) is the band around any flowing stream, where the
intent is to keep the zone free of fertilizers. Because some fertilizer pellets will
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inadvertently enter this zone, it is not strictly “fertilizer-free," but the intent is to
prevent fertilizers from being applied anywhere in the zone.

Treat riparian reserve zones as fertilizer-free zones. Every community watershed
stream greater than 1.5 m wide has a minimum 10 m riparian reserve zone, and
streams wider than 5 m have wider reserves. There is no benefit in fertilizing
these no-harvest areas.

Watersheds that are not nutrient sensitive require a 10 m fertilizer-free zone
around all flowing streams that are observable from the air, and it is desirable to
maintain a minimum 10 m fertilizer-free zone around all streams.

Fertilizing is not recommended for nutrient sensitive watersheds.

If fertilizing does take place in sensitive watersheds, increase the FFZ to 30 m
around all streams that are observable from the air.

A 100 m FFZ must be maintained upslope and upstream of any community
watershed intake. Refer to section 2.3.1 "Location of water intakes" for
information on determining the location of the water intake.

15.9 Material handling

Heliports should not be located within community watersheds. However, if they are, the
following guidelines apply.

Locate heliports in dry areas, well removed from ditches or natural water bodies.
Direct any surface drainage through heliports away from ditches or streams.
Clean up loading sites daily to prevent accidental exposure to concentrated
amounts of fertilizer.

Ensure that the contract contains a contingency plan that specifies the
remediation of accidental spills.

16.0 Accidental spills
Clean up all spills, on land or into water, immediately.

Before beginning any fertilizer program, prepare a contingency plan and have the district
manager approve in case of accidental spills of fertilizer into a water course. The plan
should include but not be limited to:

names and telephone numbers of emergency contacts in the Ministry of Health,
Ministry of Forests, Ministry of Environment, Lands and Parks, and the water
purveyor

a plan for an alternate water supply until water quality in the affected area returns
to normal (the need for alternate supplies will be determined by the medical
health officer)

a water quality monitoring program to document the return of water quality to a
level acceptable to the Ministry of Health

accident clean-up procedures, including remediation of the site and disposing of
spill material.

17.0 Permits and Approvals

All fertilization works undertaken within the Kamloops TSA will be in accordance to the
necessary permits required for:
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1. Free Use Permit for the collection of vegetative Scions to conduct foliar analysis
to determine the preferred mix of nutrients to be applied through the fertilization
program.

2. General Standards for Ministry of forests and Range funded program (April 1,
2007)

3. Standards for the application of a fertilizer in Community watersheds and non
Community watershed in Kamloops TSA and consistent with the Ministry of
Forests and Range Fertilization Standards (April 1, 2007) as available on the
Forest for Tomorrow website
http://www.for.gov.bc.ca/ftp/hfp/external/!publish/FIA%20Documents/standards/s
dFS349a.pdf

4. Project delivery consistent the Ministry of Forests and Range Fertilization
Standards (April 1, 2007) as available on the Forest for Tomorrow website
http://www.for.gov.bc.ca/ftp/hfp/external/!publish/FIA%20Documents/Standards/F

S1001.pdf

18.0 Referrals
18.1 First Nations

Communication and information sharing with First Nations is critical throughout
the fertilization planning process.

The proponent for this program will ensure that First Nations are contacted and
made aware of any fertilization proposals. The proponent will also communicate
and share information with those Bands directly affected by the proposed
treatments.

18.2 Ministry of Environment

Region Title Name Phone #

Kamloops | Sr. Ecosystem biologist

Michael Burwash

250.371.6269

18.3 Ministry of Forests and Range

Region Title Name Phone #

Southern Interior Stewardship Al Randall 250.828.4183
Kamloops Forest District Stewardship Brent Olsen 250.371.6538
Headwaters Forest District | Stewardship Ron Van der Zwan 250.587.6727
Headwaters Forest District | First Nations | Alan Hicks 250.587.6772
Kamloops Forest District First Nations Jamie Jeffreys 250.371.4454
Kamloops Forest District Range Officer | Phil Youwe 250.371.6585
Forests Research Branch | Researcher Rob Brockley 250.260.4755
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18.4 Range Tenure Holders

Urea fertilization may be toxic to cattle when consumed in significant amounts. Affected
range tenure holders will be informed of proposed applications, the timing of such
applications, and the measures taken to prevent exposure to cattle.

19.0 Standards

General Standards for Ministry Funded Programs (FS 1001)(April 1, 2007)
(http://www.forestsfortomorrow.ca/GuidelinesAndStandards/General/Docume
nts/FS1001.pdf)

Fertilization Standards for Ministry funded programs (April 1 2007) as
published on the FFT website (Appendix 1)
(http://www.forestsfortomorrow.ca/GuidelinesAndStandards/Fertilization/Fertil
izationStandard/sdfs349a.pdf)

Forest Investment Account, Land Base Investment Program, Rationale
Guidelines and Information Sharing with First Nations 2009/10 (December 1,
2009)
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APPENDIX 1 : Forest Fertilization Standards April 1, 2007

g —
e Fertilization Standards

for Ministry funded Programs
Effective April 1, 2007
Forests

for
Tomorrow

These siandards apply. In acdiion to the 3 1, toall
planting acthvities fJunded under Ministry funded Programs.
COMTENTS
BATIGLE 1: CEFMITIONS 1 ARTICLE 6: FERTILIZER OPERATIONE 4
: Senerl Beguremarts 4
BATIGLE 2: PERAONMEL & EQUIFMENT 2 Moitiraiinn of Cperalions Star-up H
Alrcraft Flots 2 Roads 4
Irespechor's Crusifications 2
Recuirament o Stop Cpemfioss 4
AT e Emrnent - Leakage, Spils and Accidents 4
AATICLE &%: FERTILZER 2 En= Cleamp & Regar o
Frowizion of Farilzer 2 :
ARTICLE & INZPECTION & NOTIFIGATION 8
Handing ard Sorage of Farfizer 2 Feriiizalion Cunity inspection g
AATICLE & PRE-OPERATIONS SEQLMFREMENTE 2 Denenminadon 2° Satistaciory Treaimen s
Work Plars 2 Rassuirermnent o Moty he Cislsic Hanager =
Laypcut 3
safeyy 3

ARTICLE 1: DEFINITIONS

1.4

In thiz doosm=nt, the followIng words shall Rave ne folliowing reaniegs

sapproved Fardlllzation Gually Incpaatlon 3velam” means the Fertlilzation Qually inspection
swsbem conained In this docurment or another similar syst=m approsed In weitieg by e District
KManager prior lo the commencemens of Waork.

SEwiTer Zona" means an arsy =sianlsned bebes=n an ar=s o be fertilzes @nd an ar=s which miost mol
be feriitred or have feriilzer enter inba L

sCpmbingenay Plan®™ mesns & plan preparsd In accordance whin Arficie 4 of $hls document, o e
Irriplerri=nizd Incthe eyent of a feriilzer spll, accident or milzappdication

EHp Treatmand Zomes™ reans an anea wihin which no feriilzing takes place.

spyatar @ually Limlbs™ means

(&} 10 ppen nfrate niirogen i@ siream Immedialely badow e ansa whers d=tiizer bas been applied
&} 2 microgramsfire of chiorophyl In a lake;

(c) S0 miligramis'sguare metes of chicrophyll In a stneamr; or

(d} ary bnown waier gually stamdsnd or obj=cive which & or can b= sypressed I farms of a maglmum
permissioie [=

F
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ARTICLE 2: PERSONMNEL & EQUIPMENT

Alroraf Fllote

=1 Plioks for ine Terllizer applcation must, In sddBon bo kodding valid Sommerclal Fliol's Liosnoss and @y
regquired federaliorovimcial losnces and cerificales, have demonsiratied aolly and exp=rf=nc= =
applying feriliz=r In forest shuaticrs. Mo plot may make an ope=rabdonal ight wihcat direct sups=rykslon

uni=ss ke o she has successfioly spnled feriilzer boa minimum of ores houssnd (1 300 echares of
for=st land wrnder the supervision of experenced plioks.

22 In thie &yent Sty sessdlubdon of & pliot i reguired, the subsiRuie most mest the Minlsry Btandands.
Thi= subsblubs pliot must carry out & reconnalssance flight of the Work Arsss prior b the
commencement of fartilzer appllcation

2.3 Tre= profect sup=relsor must not be the plot Tor @@= operation

Incpeatarie Guallfloations

=4 A8 ork st be Inspecied by a person {the “Inspscior™] who Is:

(a} the Re=pistered Prof=ssional Forssher [RIFF), or operabes under e direclion of the RFEFE, who wil
sign and prod=szlonally s=al meporis for the Work

(B} experienced amd competent in corduciing Inssections of ferililzer operations

i) Tamilar with the Treameri Flans and Work Flars for fhe Work Aress. amd
iidl} nof engaped in the direct conduct of the fertilzer operations

Alroral and Eoglomsns
25 The sroraft and speclaly equipment and services us=d in ferbizer appicaiion must kaee all neCc=ssary

approvals and cerfiflcai=s In good stamading amd must b= =quipped and opesrabedl In accondamce wikh e
Iras and regulations of Canada and e Frovince of Brigsn Columbla.

[
L]

Alroraft canrying persons =mpkoyed Dy oF acting x5 apenls of the Provinoe must haee e sppropriatis
approvals as delemeined oy e siecrafl's Sight manual and cerfficats of almworthiness

ARTICLE 3: FERTILIZER

Froviclon of Ferlllzer

=1 Fartilzer musst be of fhe Specifled bpoes and quanbib=s
Hacdlipg apd Storags pf Eartizer
32 Equioment ard suppdl=s ai ine Work Sres or loading sBe st be sscured fo present wnsuthoized

acoess 1o the feriilzer

[P}
]

Fertilz=r mizst b= loaded Inbo G dspensing =quinment orly In locations whers spllied fsriilz=r cannot
enter a water body or offsr nor-lanpst ansa
34 Tanks, buck=is and ather dispensing =quismisnt must nok b= washed In or pear streams, rivers or BEes.

ARTICLE 4: PRE-OFERATIONS REQUIREMENTS

Work Flane

2.1 Whers any of the Toliowisg s not specied In a Treabment Fan for ferflizadon Bmust be specifi=d In a3
Bork Plan:

S0 FEMsAs HFF Z00TE Faga Zof &
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(&} by Treatmers Unk
I e fepe and iolal amount of ferilizer b e aopisd,
I e dmrblizer apoicaiion rabe,
Iy = application method
v} e seasom of Umimg of applicabon;

b} a writiz=n ferfilzer operations plan which must mclude
Ii = locaton of hellspets, alrsirps, and loading s&2s,
I & scheduls of fertilzer applicabion b e Work Aneas,
Iy aircraft femryieg roubes bebyesn the sisging ansas and e Waork Areas 5o as fo misimize Tights
oreer miajor aguatic sysiems and b aveld human residences,

v} = locabon of Buffer Zores around wai=rcourses, watsrbodizs, Mosireaiment Zones, or other
spechied areas io be avolded, sulficlent o ersurs fefilizer Soms mot ervler Fm,

¥i & waler qualty monborng plan, approgsriale b the waler resounce of the Work Asza,

vij e regquiremsnt, §any, o mark bouridarss of e Work Aress o BulTer Zones,

Vil radio Treguendes 1o be used durieg cperalions,

VIl e wisusl slgnal sysiem to be used for emergencies (=.0., smoke Gomibs, sebickes, lighls and
flags)

I} e need for and methods of contnoling public aco=ss,

ui  dispossl procedunss for feflEer coniaimers:, oapgs and ather wasl= mabsrial;

ic) & Contimg=ncy Plan ke syl of ferilzer spdl, accld=nt or misapplication which must mdude, bot
Iz mot Imi=d to

I} @ d=scripbon of the types of spll or s=sents requiding memedlate sction

Il #e=names and Eisphone pemsers of Emarpency contachs,

I waler gually monkzring to be Insiteted In tne event of 8 5ol or misspplication imor near s
waler Doy,

v} mccident cean oo procedurss, and

vl disposal of spill makerials;

(@} ofer scheduing requiemenss and condlbons & d=smed necessary by S Dzl Manager,

42 A Work Plan must:
I Show Ho-treatmant Zores whene they are needed bo provide profscHon as reouirsd under
sections 57 and 59 of e For=s® Planning and Pactices Segoiafon.
b} provide for mater qualky samplieg i accondance wih fhe Forest Feriiiration Soidebook whers
fariilzation Iz o lak= place In @ commurlily wabtersked,

Lavout

4.3 T Dlzfrict Maragsr may at ary Ume ragquirs the Recipl=nllo dentty and Sag cn e ground the
bourdan=s of Waork Areas, Buffer Zonas and Mo Trealment Zones.

Salaty

44 T Recipdent basrs all respocisiblily for safe cperabons.

45 Priar to the commencemeant of fertiizer appilcadion, Felsoots andior alrstrips must be confimres a3 safe
fior use by fe ferilzer appilcation aircrall and suppert egulzment Minor merovements may o= made
befor= or afier commercement of aperafions aithout Faving b obtaln e aooroyal of the District
Manager, For the parpeses of this section, mikor Improsemenis are defined as cuttieg and remaosing
brusk and non-crop fress j=ss tan fve metres o keight coccupying larsings or okd road beds on an
ar=y nol sxoesding on= {=nth of & hectars,

45 If thers |z & meed 4o Tall snags or ofner ress on 8 Work Ares fo meet safety or oo=radonal reswireTmients,
a plan must be submii=d bo e District Managers at l=ast e Work Days price 1o commencing
operalions

S0 FE38 HFF ZTDE Fags 2ol &
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ARTICLE 5: FERTILIZER OPERATIONS

General Reguirements

g1 &l fertilizer application shall be in accordance with the Ministry Standards, including any standards or
specifizations stated or implied in the Approved Fenilization Cuality Inspection System which forms part
the Minisiry Standards.

52 Despite any requirement that is Specified on a per heclare basis, all fertilizing reguirements must be
met throughout the entire Work Area, so that fertilizer is as evenly applied as possible.
53 The following documents must be on site at all times:
{a} a copy of the Ferilization Standards;
()} Material Safety Dala Sheets (M2D3) of the fertlizers being applied; and
{21 the Work Plan.

g4 The equipment. including vehicles for hauling ferfilizer, must not cause unacceptable site disturbance to
a Werk Area or road.

5.5 Ministry of Foresis employeses or agents must not be permitied in an aircraft applying fertilizer.

5.8 Fedilizer must not be applisd to a Mo Treatment Zone, a Buffer Zone or outside a Treatment Unit

Motification of Operations Start-up

8T The Recipient must nofify the District Manager of its intendad commencement of operations within a
community watershad af least one Work Day in advance.
Roads

28 When fertilizing near a road, all necessary precautions must be taken to ensure the safety of road
users. Where necassary. information signs must be posted along reads and flag persons suppbed to
coordinate traffic.

Bequirement to Stop Operaticns

g4 Ferilizer application cperations must be stopped when:
{a} thers is inadeguate daylight for safe application;

(&} weather conditions arise which could adversely affect mormal applicalion patterns, safety of
application, or freatment effzctiveness;

{z) a leak and'or spill of chemicals occurs [such as ferilizers, cils and fuel); ar
{d} thers is a breakdown in ground-bassd communications;

uniil such fime as the condition causing the stoppage changes or is rectified.

Leakage. Spills and Accidents

£.10  Inthe event of & fedilizer spill or misapphcation inte non-target areas (e.gQ. waler bodies), operations
must be stopped and the Contingency Plan immediately implemented.

L B Leaks and/or spills of chemizals (such as fertilizers, oils and fusl) musi be cleaned up and disposed of
in accordance with provineial laws and regulations prior to the resumplion of ferilizer application.

n
=y
k3

Fedilzer spilled at the loading or worksite in the normal course of operations and net considered an
emergency undsr the Contingency Flan must be cleaned up the sams day.

Site Clean-up & Repair

£13 Upon completion of fertilizer operations:

{a} all unused ferilizer must be remowved from Crown land;

50 FS343A HFP 2007108 Page 4 of 5
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(o} fertlizer containers or bags and any other waste material must be removed from Crown land and
dispased of in accordance with the Work Plan;

(=) any damage to a Waork Area must be repaired; and

{d} any remaining spilled fertlizer must be removed.

ARTICLE &: INSPECTION & NOTIFICATION

Fertilization Guality Inspection

g.1 The Insgpector must inspect the Waork in accordance with an Approved Ferlilization Quality Inspection
Systam in a timely manner to ensure all Work is performed to the Ministry Standards.

3.2 Unless otheraise approved by the District Manager, the methodology contained in this Article shall form
the basis for the Approved Fertilization Quality Inspection Systam.

8.3 The Inspector shall:
{a} visually check Mo-treatment 2ones and water bodies for the presence of fertilizer, and

(o} undertake such checks and chservations as are necessary to be able to declare an arsa
satisfactorily treated as described in the following section.

Determination of Satisfactory Treatment

.4 The Inspector may declare an area satisfaciorily freated if all Work has been performed in accordancs
with the Ministry Standards, Treatment Plans and Work Plans, particularhy:

{a} the entire area has been treated satisfactorily;
(o} the requirsd volume, plus or minus ten percent, and type of fertiizer has been applied; and
{z) ocperational monitoring confirms

it the fertilizer application system was properly calibrated,

it} the required swath widths and volume delivery per hectare were achieved,

in} compliance with the application procedures,

v} water quality monitoring procedures carried out during application were appropriate to the
stream and water resources of the Work Areas; and

{d} Water Quality Limits were not exceeded for a period of up to three weeks following fertilization.

Reqguirement to Motify the District Manager

3.5 Further to the notification requirements contained in the Genseral Standards for Minisiry funded
Programs (F2 10010, a Recipient must immediately notify the District Manager whenewver:

{a} an imspection indicates an area greater than one (1) hectare has not been satisfactorily freated (or
other minimum area that may be Specified by the District Manager) and the Recipient is unable to
rectify the deficiency;

(o} fertlizer has been applied, has entered, or is likely fo enter a water body, a Mo-treatment Zone, or
an ares outside of a Work Ares;

(=) fertlizer is spilled. other than minor spills in the normal course of operations and which are not
considered under the Contingency Plan as requiring immediate action:

{d} a Water Quality Limit has been exceeded:; or
(g} an accident involving aircraft ocours.,

g6 Any notification under the previows section must be followed by written notice within aons Waork Day.

g8.7 Where an aircra® is invalved in an accident, the Recipient must also notify Transpont Canada and the
Aviation Operations Section of the Ministry of Forests, Victona.

50 FS349A HFP 200708 Page Sof 3
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TSA11 Fertilization Implementation Plan

APPENDIX 2 : LBIP Rationale Guidelines and Informat

First Nations 2009/10, December 1, 2008

LBIP Rationale Guidelines and Information Sharing with First Nations 2009/10

December 1, 2008

ion Sharing with

Step

Activities

1

Contract obligations

1.1 Recipients must review and understand their obligations with respect to
information sharing with First Nations as outlined in the Recipient
Agreement and General FIA Standards as well as how this information
sharing fits within the First Nation consultation process.

Level of information sharing and identification of relevant Aboriginal

Groups
2.1 Recipients must review and understand the level of information sharing

required and the First Nation(s) that may be potentially affected for each of
their proposed activities, as confirmed by the MFR District First Nation
specialist and/or District Manager and documented in the appropriate LBIR.

Note: For some activities, Districts may not ask for information sharing by the
Recipient.

Note: The level of information sharing may change as the process unfolds in
relation to information a First Nation may provide regarding aboriginal interests.

Note: Where project locations overlap two districts, one District should take the
lead and notify the other district.

Notification and project batching
3.1 Notification

Where a Recipient is instructed by the MFR, and as documented in the LBIR, to
undertake “notification only™ for a project or set of projects, the notification
must be done prior to the project starting and may be in the form of a letter from
the Recipient. The letter would explain the purpose of the project, when it will
occur, and that it is only notification. The Recipient will document the steps
taken in FIRS.

3.2 Project batching

Where a Recipient or a group of Recipients are able to collaborate on a single
LBIP information sharing package to First Nations, this approach is encouraged.
The Recipient(s) should consider listing all projects proposed within a First
Nation's asserted traditional territory, describing the proposed project, why it is
being proposed, who will be doing it, where it will be occurring, and when the
project or activity will occur. It is suggested that greater detail and information
be provided for those proposed projects with greater impact (i.e., some projects
may be listed as notifications and other requesting input on potentially affected
aboriginal interests).

4902006_TSA11_Fert_Plan_31Mar09_Final
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LBIP Rationale Guidelines and Information Sharing with First Nations 2009/10

December 1, 2008

For projects requiring additional Information Sharing after the acceptance of the LBIR,
the following steps should be addressed:

March 31, 2009

Step

Activities

4

Information sharing
4.1 For projects that require information sharing beyond notification (as

documented in the LBIR), Recipients must:

. Provide correspondence to the First Nation about these project(s) being
proposed within the First Nation's asserted traditional territory. The
correspondence should explain the location, nature, and extent of the
proposed activities, when the proposed project should take place, and should
provide First Nations with an understanding of the potential on-the-ground
impact of the proposed activities. For those projects requiring a higher level
of information sharing, technical and descriptive information, such as
diagrams and mapping products depicting the location of the proposed
activities, should be sent or delivered to the potentially affected First
Nations.

2. Provide an opportunity for the First Nation(s) to have the information

explained to them.

3. Provide First Nations with an appropriate time to respond with information.

Where projects require shorter timelines, an explanation is required in the
letter.

4.2 If First Nation’s comments are not received, the Recipient must:
1. Contact the First Nation and determine whether the First Nation does not
wish to provide comments or does not want to participate in the process.
2. Notify the MFR District First Nation specialist outlining steps taken and
reasons for lack of First Nation participation.
3. Document steps taken in FIRS.

The District First Nation specialist and/or District Manager, if not already
involved, may contact the First Nation and may undertake further steps to ensure
that consultation has been appropriate.

The District Manager will determine whether the information sharing process
has been appropriate and whether the project(s) should go ahead, determine the
adequate response, and send a response to the Recipient and First Nation.

4.3 If First Nation’s comments are received, the Recipient

1. Must consider any concerns and information on aboriginal interests received
in writing or in person.

2. With the concurrence of the District First Nation specialist, may propose
appropriate revisions to the project to address concerns and aboriginal
interests raised.

3. Must summarize results from information sharing including comments
received from the First Nation(s), concerns raised and how aboriginal

interests and other concerns raised were addressed/or not. The Recipient

4902006_TSA11_Fert_Plan_31Mar09_Final
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LBIP Rationale Guidelines and Information Sharing with First Nations 2009/10

December 1, 2008

March 31, 2009

Step

Activities

will send the summary to the MFR District First Nation specialist and
District Manager or designate and record the information in FIRS.

The District Manager will review the information sharing summary and:
1. If the District Manager is satisfied that the information sharing process was
adequate, they will notify the Recipient and First Nation, or
2. The District Manager or designate will notify the Recipient if they require
- additional information sharing to be carried out, or
- a more detailed copy of the review and comment documentation is
required, and/or
- modifications to be done to the proposed LBIP project to address aboriginal
interests.

If the Recipient receives further requests from the District Manager or designate
they must:
1. Complete the requirements as requested by the District Manager or
designate.
2. Inform the District Manager or designate that the change has been made*
and,
3. Amend the Project Plan in FIRS.
*The District Manager or designate will review the modified project
information to determine if the requirements have been addressed, and will
communicate the decision to the Recipient and the First Nation.

4.4 If the Recipient cannot address the First Nation’s comments:

The Recipient must
1. Notify the District First Nation specialist and/or District Manager with a
summary of the information sharing to date, nature of the impasse including
why the First Nation's aboriginal interest or concern cannot be addressed.
and
2. Document the steps taken in FIRS

The District Manager or designate will review the information sharing
summary and:

1. Will determine whether the First Nation information sharing process has
been adequate, and determine if the project(s) should go ahead, and if so, the
circumstances and any adjustments that may be necessary to accommodate
aboriginal interests and concerns raised.

2. Will notify the Recipient if they require
- additional information sharing to be carried out, or
- a more detailed copy of the review and comment documentation is

required, and/or
- modifications to be done to the proposed LBIP project to address aboriginal
nterests,

If the Recipient receives further requests from the District Manager or designate

4902006_TSA11_Fert_Plan_31Mar09_Final
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LBIP Rationale Guidelines and Information Sharing with First Nations 2009/10
December 1, 2008

Step | Activities
they must:
1. Complete the requirements as requested by the District Manager or
designate
2. Amend the Project Plan in FIRS and,
3. Inform the District Manager or designate

The District Manager or designate will review the modified project information to
determine if the requirements have been addressed, and will communicate the
decision to the Recipient and the First Nation.

5 Project Approval
Upon receiving notification from the District Manager:

1. The Recipient must ensure that documentation of the information sharing
process and decision is entered into FIRS (Box 5) with a clear statement to
indicate that the information sharing was completed as required and that a
confirmation of adequacy was received from the District.

2. Once it has been confirmed that the information sharing is sufficient, the
project should be submitted to PwC for review and eligibility under the i
LBIP (funding can then be released).

TTerrafDr
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Appendix 3: Foliar Analysis

Analysis Report

BRIT ISH Ministry of
COLUMBIA Forests & Range
The Best Place on Earth Research Branch
Requisition # T1271 T1271
Submitter Bob Johnson Bob Johnson
Office: Terrafor Resources Inc. Terrafor Resources Inc.
Project Kamloops TSA 11, Project 4902006 (2008) Kamloops TSA 11, Project 4902006 (2008)
Date In: 2008/11/28 2008/11/28
Date Out: 2008/12/11 2008/12/11
Sample Al B C-Total Ca Cu Fe K Mg ID
PPM PPM % % PPM PPM % %
1 68.0 21.7 52.75 0.196 3.2 51.2 0.798 0.147 TSA11-Site 03sRli Road-Fdi
2 88.6 26.1 53.25 0.186 3.3 47.9 0.808 0.152 TSA11-Site 04sRli Road-Fdi
3 148.6 19.0 54.57 0.417 2.6 58.4 0.640 0.122 TSA11-Site fllwater Road-Fdi
4 141.1 13.5 54.89 0.378 2.7 65.3 0.651 0.138 TSA11-Site flwater Road-Fdi
5 179.8 5.2 52.68 0.364 2.6 56.2 0.645 0.144 TSA11-Site O&xGRoad-Fdi
6 150.9 13.3 52.80 0.317 29 53.0 0.686 0.140 TSA11-Site e§-Rhristie Creek-Fdi
7 175.9 15.1 52.82 0.520 2.4 65.7 0.596 0.148 TSA11-Site @9eviby-Fdi
8 66.7 13.2 51.69 0.798 2.4 35.5 0.464 0.208 TSA11-Site 1dphy Mountain-Sx
9 155.4 11.0 51.93 0.285 3.0 53.9 0.640 0.109 TSA11-Site ddhfly Mountain-Fdi
10 245.7 12.9 56.29 0.348 5] 51.0 0.620 0.138 TSA11-Site dgk@m Lake-Fdi
11 270.6 15.5 51.21 0.365 2.6 82.3 0.563 0.127 TSA11-Site ppeld Adams River-Fdi
12 129.9 27.1 52.31 0.289 25 56.1 0.827 0.136 TSA11-Site @gdon Lake-Fdi
Sample Mn N P S-ICAP S-Combust S0O4S Zn ID
PPM % % % % PPM PPM
1 229.2 1.093 0.247 0.1110 0.1130 309.0 25.5 TSA11-Site 08sBIl Road-Fdi
2 229.3 1.159 0.233 0.1190 0.1189 335.1 219 TSA11-Site 04sBll Road-Fdi
3 368.2 1.162 0.152 0.1040 0.1017 239.4 25.1 TSA11-Site tibvater Road-Fdi
4 381.3 1.198 0.191 0.1100 0.1066 294.8 27.4 TSA11-Site tiBvater Road-Fdi
5 392.5 1.226 0.190 0.1170 0.1239 384.9 24.6 TSA11-Site @ér@Road-Fdi
6 394.1 1.149 0.152 0.1030 0.1119 237.2 27.7 TSA11-Site 68§-8hristie Creek-Fdi
7 648.2 1.166 0.196 0.1180 0.1204 307.2 26.3 TSA11-Site @9eviby-Fdi
8 605.5 1.127 0.149 0.1130 0.1118 302.5 57.9 TSA11-Site ddpfy Mountain-Sx
9 292.8 1.152 0.189 0.1020 0.1018 217.6 21.3 TSA11-Site ddpAy Mountain-Fdi
10 363.5 1.150 0.163 0.0890 0.0794 135.2 26.1 TSA11-Site d4gk@m Lake-Fdi
11 300.0 1.120 0.183 0.1080 0.0888 245.3 26.4 TSA11-Site pped Adams River-Fdi
12 399.3 1.042 0.234 0.1310 0.1332 480.0 26.6 TSA11-Site@hdon Lake-Fdi

This stand is B deficient and will not be treated personal communication with Rob Brockley,

This stand is S deficient and will not be treated personal communication with Rob Brockley, Det082
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Appendix 4: Suitable Forest Stands
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Kamloops TSA — Fertilization Plan 82M021 Site KO3
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L

S
&
234
FdPI(PWEp)
4307-20

Treatment Unit:

KO3
324 Ha

'$’ Treatment Point — Stream

Lake
D Treatment Mapbook
Wetland

* Location D Parks
E Community Forest

TFL

B Timber License

L L BEC Zone
Contour 100m
== Permitted Roads
=+ Rail Line
Road

Caribou Winter Range

Data Sources: A
TRIM: Base Mapping and Geomalic Services Branch
Lake: LRDW
1 25 000 Communily Walershed: LRDW
- 3 ‘Woodlot: LRDW
Map Created: Dec 10, 2008 Private / Indian Reserve / Park: LRDW

Easting: Northing:
298438.57658 5684211.07669

Latitude: Longitude:
51°16'25"N 119° 53' 23" W

Community Watershed
OGMA
E Woodlot
I:l Indian Reserve

Private Land

Forest Mana?emem Specialists
wurwforsite.ca

: rE;u(:her Hﬁ
AFORSITE 0

’

I
¥ 11,000,000

See notes on following page.
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This Douglas Fir forest stand is limited only by Ni trogen

BEC Unit: ICHmw3
Community Watershed: No

Deer winter range: No

Range Unit: To Be Determined
Watercourse: Several Creeks within shell
Access via: Russell Creek FSR
Fert distribution site: To Be Determined
Km to distribution site: TBD

Application rate: 435.0 kg / ha
Area: 324 ha

Total application: 140.9 tonnes

All data are estimated and must be confirmed by Con  tractor

Terrafor 36
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Kamloops TSA — Fertilization Plan 82M032 Site K04

March 31, 2009
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Kamloops TSA — Fertilization Plan 82M032 Site KO4

This Douglas Fir forest stand is limited only by Ni

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

All data are estimated and must be confirmed by Con

trogen

ICHmMmw3

No

No

To Be Determined
Creek and wetland on east side of
shell

Russell Creek FSR
To Be Determined
TBD

435.0 kg / ha

388 ha

168.8 tonnes

tractor

March 31, 2009
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Kamloops TSA — Fertilization Plan 82M074 Site K06

March 31, 2009

Treatment Unit:
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See notes on following page.
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This Douglas Fir forest stand is limited only by Ni trogen

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate :
Area:

Total application:

ICHmMmw3

No

No

To Be Determined
One creek in the north end
of the shell
Stillwater FSR

To Be Determined
TBD

435 kg / ha

168 ha

73.1 tonnes

All data are estimated and must be confirmed by Con  tractor
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Kamloops TSA — Fertilization Plan 82M063 Site KO8

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M063 Site KO8

This Douglas Fir stand is limited only by

Nitrogen

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

ICHmMmw3

No

No

To Be Determined
Creek in northern
portion of the shell,
wetlands adjacent
Vavenby

To Be Determined
TBD

435 kg / ha

225 ha

97.9 tonnes

All data are estimated and must be confirmed

by Contractor
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Kamloops TSA — Fertilization Plan 82M052 Site K09

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M052 Site K09

This Douglas Fir mixed forest stand is limited only by Nitrogen
BEC Unit: ICHmw3

Community Watershed: No

Deer winter range: No

Range Unit: To Be Determined

Watercourse: None noted

Access via: Vavenby

Fert distribution site:
Km to distribution site:

To Be Determined
TBD

Application rate: 435 kg / ha
Area: 135 ha
Total application: 58.7 tonnes

All data are estimated and must be confirmed by Con

4902006_TSA11_Fert_Plan_31Mar09_Final
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Kamloops TSA — Fertilization Plan 82M071 Site K10

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M071 Site K10

This mixed Spruce forest stand is limited only by Nitrogen

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

ESSFwc2/ICHmMk2
No

No

To Be Determined
Creek through the middle of the shell
Trophy Mtn FSR
To Be Determined
TBD

435 kg / ha

39 ha

17.0 tonnes

All data are estimated and must be confirmed by Con  tractor
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Kamloops TSA — Fertilization Plan 82M071 Site K11

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M071 Site K11

This mixed spruce forest stand is limited only by Nitrogen

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

ICHMk2/ESSFwc2
No

No

To Be Determined
Creek on north side of shell
Trophy Mtn FSR
To Be Determined
TBD

435 kg / ha

195 ha

84.8 tonnes

All data are estimated and must be confirmed by Con  tractor
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Kamloops TSA — Fertilization Plan 82M071 Site K12

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M071 Site K12

This Douglas fir mix forest stand is Nitrogen

analysis also indicates that B
Sec 10.1)

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

All data are estimated and must be confirmed by Con

4902006_TSA11_Fert_Plan_31Mar09_Final

deficient. Foliar

levels are marginal in this stand (see

ICHmk2 / ESSFwc2
No

No

To Be Determined
Two creeks within the shell
Trophy Mtn FSR
To Be Determined
TBD

435 kg / ha

110 ha

47.9 tonnes

tractor
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Kamloops TSA — Fertilization Plan 82M054 Site K15

See notes on following page.
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Kamloops TSA — Fertilization Plan 82M054 Site K15

This mixed Douglas fir

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

All data are estimated and must be confirmed by Con

4902006_TSA11_Fert_Plan_31Mar09_Final

forest stand is limited only by Nitrogen

ICHmMmw3/ICHwWk1
No

No

To Be Determined
Two Creeks in the middle of shell
Upper Adams River
To Be Determined
TBD

435 kg / ha

815 ha

354.5 tonnes

tractor
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Kamloops TSA — Fertilization Plan 82M064 Site K17

See notes on following page.

Kamloops TSA — Fertilization Plan 82M064 Site K17
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This mixed Douglas fir

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

forest stand is limited only by Nitrogen

ICHmMw3/ICHwk1
No

No

To Be Determined
Several Creeks in the shell
Upper Adams River
To Be Determined
TBD

435 kg / ha

223 ha

97.0 tonnes

All data are estimated and must be confirmed by Con  tractor
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Kamloops TSA — Fertilization Plan 82M012 Site K18

See notes on following page.

4902006_TSA11l_Fert_Plan_31Mar09_Final Pageb5

March 31, 2009

55



TSA11 Fertilization Implementation Plan

Kamloops TSA — Fertilization Plan 82M012 Site K18

This mixed Douglas fir

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

forest stand is limited only by Nitrogen

ICHmw3

No

No

To Be Determined

One creek in the north part of the shell
Upper Adams River/Spillman Cr
To Be Determined

TBD

435 kg / ha

244 ha

106.1 tonnes

All data are estimated and must be confirmed by Con  tractor
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Kamloops TSA — Fertilization Plan 82M011 Site K20
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Kamloops TSA — Fertilization Plan 82M011 Site K20

This mixed Douglas fir

BEC Unit:

Community Watershed:
Deer winter range:
Range Unit:
Watercourse:

Access via:

Fert distribution site:
Km to distribution site:
Application rate:
Area:

Total application:

forest stand is limited only by Nitrogen

ICHmMk2

No

No

To Be Determined

Creeks in two of the shells
Minnova Rd (Johnson Lake)
To Be Determined

TBD

435 kg / ha

85 ha

37.0 tonnes

All data are estimated and must be confirmed by Con  tractor
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APPENDIX 5 : Unsuitable Forest Stands
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Kamloops TSA — Fertilization Plan 82M074 Site K05

This unit has been eliminated from plans due teagwe logging chance on this site.
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Kamloops TSA — Fertilization Plan 82M063 Site KO7

Foliar analysis reveals that this site is Boronaient. It is the recommendation of Rob
Brockley that fertilization with urea alone not peed and that a blend for this site alone
is not practical. There is also indication thgioation of this site is now in a Woodlot
Licence.
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Kamloops TSA — Fertilization Plan 82M032 Site K13

This unit is in the same general vicinity of K14ialhwas found, from foliar analysis, to
be deficient in sulphur. Since foliar sampling visa$ completed on this block, it is
assumed to have similar nutrient status and thexdéotilization with urea is not
justified.
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Kamloops TSA — Fertilization Plan 82M032 Site K14

Foliar analysis reveals that this unit is deficiensulphur and therefore fertilization with
nitrogen alone would not be effective. Producingead for this unit is not practical.
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Other Stands that were Reviewed and Considered Ungable Include:

K01 Cabhilty

K02 Cicero East Rd.

K16 Dudgeon Rd.

Sx age — 21 years
younger age class along road SW of K 01 lots dcdrigl Sx
probably a good candidate in 15-20 years

Mapsheet 82M001
Forest cover type Fd(SxEp) 4306-20
Fd/Sx/PI stand
somewhat dense and many Fd have short crowns btdlbv
probably ok
budworm present — may not want to treat in nexpt®of years
Sample Trees
- Fdi 62 years @ base
21.5cm
16.4 m
SI=14

Sx 52 years @ dbh
21.2 cm
19.5m
SI=19
good access
loading area at west and at Cicero Rd. Junctions
most of the treatment unit identified is IDFmw2 theefore not a
good candidate — not looked at from the air.

Mapsheet 82M065
Forest Cover Type = FdS 4407-26
fairly level terrain
good crowns, well spaced for crown expansion
good candidate
Sample Tree
Fdi 73 years @ base
56.7 cm dbh

in Caribou Winter Range NOT A CANDIDATE
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K19 Honeymoon Main
- FdCw — younger plantation
will be an excellent candidate in the future
presently too young for treatment
Sample Tree
Fdi 24 years @ base
23.2 cm dbh
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